
 

 

 

 

ARCADIS U.S., Inc. 

17‐17 Route 208 North, 2nd Floor 

Fair Lawn, NJ 07410 

T: 201.797.7400   F: 201.797.4399 

 

 

April 8, 2011 

 

Ms. Sharon Fang, P.E. 

Remedial Project Manager (3HS21) 

U.S. EPA Region III 

1650 Arch Street 

Philadelphia, Pennsylvania 19103‐2029 

 

Re:   Metal Bank Cottman Avenue NPL Site 

Monthly Report due April 10, 2011 

Reporting Period: March 1 through March 31, 2010 

 

Dear Ms. Fang: 

 

As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the Cottman Avenue PRP 

Group, Malcolm Pirnie as the Supervising Contractor is submitting to USEPA three copies of a written 

monthly progress report.  Copies of the monthly progress reports are attached to this letter.  

 

Please contact the Designated Project Coordinator, Dr. John Dobi (973.430.8036) or me (610.360.4895) if 

you need additional information regarding this submission. 

 

Very truly yours, 

ARCADIS US, INC. 

Wyn V. Davies, CIH 

Associate Vice President 

Principal Environmental Remediation Specialist 

 

Cc:  Cottman Avenue PRP Group 

  Steering and Technical Committees 

  Joseph Vitale, P.E. 

  Raymond E. Lees, P.E., CHMM 

  Dan J. Jordanger, Esquire 

 

Enclosures 

3809013 
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Name: Wyn Davies (ARCADIS) Title: Project Manager 

Telephone No.: (610) 360-4895 Telefax No.:  (610) 768-5817 

Reporting Period: March 1 through March 31, 2011 

(a) Describe the actions which have been taken toward achieving compliance with the 
Consent Decree during the previous month: 

Remedial action monitoring continued throughout the month of March 2011.  Activities included 
the following: 
 

 Completed interpretation of the survey data for the upland cap topography, the marine mattress 
locations and near shore mudflat bathymetry 

 Post storm event inspection per LTM requirements on March 11, 2011 
 On-site inspection with the S&E repair contractor on March 17, 2011 
 Selection of the contractor/vendor for the caged worm study 
 Tentative identification of contractor (s)/vendor(s) for the fish tissue study 
 Maintained soil erosion & sedimentation control aspects 
 Provided access to the site for the US EPA to monitor the work related to the LTM 

 

(b) Include a summary of all results of sampling and tests and all other data received or 
generated by Settling Third-Party Defendants or their contractors or agents in the previous 
month: 

None 
 

(c) Identify all work plans and other deliverables required by the Consent Decree 
completed and submitted during the previous month: 

 

 Cottman Ave PRP Group to EPA – The Group provided notice to the EPA that the 
SECOND ROUND groundwater validation report was received and will be transmitted to 
EPA by March 3, 2011. (3/1/11) 

 EPA to Cottman Ave PRP Group – The EPA provided the Philadelphia Water 
Department inspection report to the Group regarding the inspection results determined by 
Erosion and Sediment Control Officer visit of February 23, 2011 (3/1/11) 

 Cottman Ave PRP Group to EPA – The Group provided the EPA, PaDEP, NJDEP, 
DRBC, and EPA’s contractor the SECOND ROUND groundwater validation report in 
electronic format for their use. (3/3/11) 

 Cottman Ave PRP Group to EPA – The Group provided an electronic letter report and 
certified drawings to the EPA regarding the results of the LTM upland survey, marine 
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mattress placement verification, sub-aqueous cap, and bathymetry performed in 
December 2010 (3/9/11) 

 Cottman Ave PRP Group to EPA – The Group provided paper certified drawings to the 
EPA regarding the results of the LTM upland survey, marine mattress placement 
verification, sub-aqueous cap, and bathymetry performed in December 2010 (3/10/11) 

 EPA to Cottman Ave PRP Group – The EPA requested that the Group provide the EPA 
documentation regarding the final disbursement request (December 16, 2009) from the 
EPA Special Account (3/11/11) 

 Cottman Ave PRP Group to EPA – The Group provided the EPA the final disbursement 
request (December 16, 2009) from the EPA Special Account (3/11/11) 

 Cottman Ave PRP Group to EPA – The Group provided notice to the EPA that the 
FOURTH ROUND groundwater sampling event will commence on April 11, 2011 and 
be approximately a 3 day duration event. (3/14/11) 

 EPA to Cottman Ave PRP Group – The EPA provided conditional approval to the Group 
regarding the Long-term Monitoring Work Plan (WP), Biota Quality Assurance Project 
Plan (Quapp) Addendum for Fish Sampling, and Field Sampling Plan (FSP) Addendum 
for Fish Sampling, dated January 2011 (3/14/11) 

 EPA to Cottman Ave PRP Group – The EPA provided comments to the Group regarding 
the Site Remediation Project Engineer’s Report (May 2010), sediment and erosion 
control compliance, and the vegetative cap establishment (3/22/11) 

 EPA to Cottman Ave PRP Group – The EPA requested that the Group provide EPA and 
its contractor (CDM) validated groundwater monitoring data when it is available. 
(3/28/11) 

(d) Describe all actions, including, but not limited to, data collection and implementation of 
work plans, which are scheduled for the next month and provide other information 
relating to the progress of construction, including, but not limited to, critical path 
diagrams, Gantt charts, and Pert charts: 

The current month look-ahead schedule for LTM O&M is attached. 
 
The PRP Group will continue performing the Long Term Monitoring activities including: 

 Manage the data validation report preparation from the third round of groundwater 
monitoring 

 Perform the fourth round of groundwater sampling (April 11) 
 Perform the quarterly LNAPL trench inspection (April 13) 
 Perform the quarterly site inspection (April 13) 
 Selection of the contractor/vendor for the fish tissue study 
 Initiate the soil and erosion repairs relative to the March 15th inspection 
 Maintain the soil & erosion aspects  
 Continue monitoring of site for HSE compliance 
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) (e) Include information regarding percentage of completion, unresolved delays 
encountered or anticipated that may affect the future schedule for implementation of 
the Work, and a description of efforts made to mitigate those delays or anticipated 
delays: 

 All LTM O&M commitments are on schedule 

(f) Include any modifications to the work plans or other schedules that Settling Third-
Party Defendants have proposed to EPA or that have been approved by EPA: 

 none 
) (g) Describe all activities undertaken in support of the Community Relations Plan during 

the previous month and those to be undertaken in the next month: 
 The Group will coordinate with EPA on any community outreach endeavors on an as 

needed basis through the Long Term Monitoring period. 

 



ID Task Name Duration Start Finish

1 Submittal of Engineer Certification Report 1 day Fri 5/28/10 Fri 5/28/10

2 Submittal of Updates to LTM ‐ Fsh Study QAPP, FSP anf LTM
Mods

1 day Fri 1/7/11 Fri 1/7/11

3 Commencement of LTM 1129 days Thu 7/1/10 Tue 10/28/14

4 Commencement of LTM 1 day Thu 7/1/10 Thu 7/1/10

5 Groundwater Quarterly Monitoring 399 days Mon 1/10/11 Thu 7/19/12

14 Groundwater Monitoring Annual 268 days Tue 1/8/13 Thu 1/16/14

17 Caged Worm Studies 263 days Wed 6/1/11 Fri 6/1/12

20 Building 7 Assessment and Repair (as Needed) 787 days Wed 5/4/11 Thu 5/8/14

25 Sheet Pile Wall Monitoring 106 days Tue 12/7/10 Tue 5/3/11

32 Sheet Pile Monitoring Quarterly 331 days Tue 5/3/11 Tue 8/7/12

39 LTM Quarterly Inspections and LNAPL Monitoring 981 days Tue 1/25/11 Tue 10/28/14

56 Upland Surveying and Bathymetry 786 days Mon 7/4/11 Mon 7/7/14

61 Diver Assisted Marine Mattress Location Assessment 783 days Wed 7/6/11 Fri 7/4/14

66 Landfill Mowing 787 days Wed 6/1/11 Thu 6/5/14

71 Performance of Fish Study 145 days Tue 2/15/11 Mon 9/5/11

72 Receipt of EPA Approval on QAPP and FSP 30 days Fri 4/8/11 Thu 5/19/11

73 Field Implementation Logistics 60 days Tue 2/15/11 Mon 5/9/11

74 Perform Study 10 days Tue 5/31/11 Mon 6/13/11

75 Data Interpretation and Reporting 60 days Tue 6/14/11 Mon 9/5/11

76 Performance of the 2011 Caged Worm Study 216 daysMon 1/10/11Mon 11/7/11
77 Resolve Scope of Work 15 days Mon 1/10/11 Fri 1/28/11

78 Selection of Contractor 40 days Mon 1/31/11 Fri 3/25/11

79 Field Implementation Logistics 30 days Mon 4/4/11 Fri 5/13/11

80 Perform Study 36 days Mon 6/6/11 Mon 7/25/11

81 Data Interpretation and Reporting 75 days Tue 7/26/11 Mon 11/7/11

82 Invasive Species Herbicide Treatment (Emergence)‐ Milnor
St.

2 days Fri 7/8/11 Mon 7/11/11

83 Invasive Species (Knot Weed) Treatment along Delaware
River Bank (Emergence)

3 days Tue 7/5/11 Thu 7/7/11

84 Mechanically Eradicate Invasive Plants  2 days Mon 8/15/11 Tue 8/16/11

85 Evaluation of Native Grass Germination 1 day Wed 6/22/11 Wed 6/22/11

3/27 4/3 4/10 4/17 4/24 5/1 5/8 5/15
April May
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